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Weekly Update 01 May 2007

Construction Report

Foundation Grouting. ACT continued the drilling
operation parallel to the dam in the gallery. This

will supplement the down stream grout line in the 800’
critical reach. A total of 26 holes have been drilled and
23 of those have been grouted. The drill was down most
of the week, due to a bearing failure, but work continued
through the weekend to compensate for the lost time.
Prosonic has successfully drilled and cased 23 holes on
the embankment, using the sonic method. An Intelligrout
System arrived on 4/25 for platform work. The LF90D
drill, which will be used for the rock coring, arrived on

4/27. The Grout Plant has been staged.

Kiewit began constructing the access ramp to the plat-
form from US 127. Kiewit continued construction of
outer retention berm to Station 61+00 and embankment
to Station 56+00 on the permanent platform. Unsuitable
material is being removed and supplemented with offsite
borrow. Concrete placement is complete to Station

54+00.

Halcomb's Landing. VCI-Doyon continued to drill,
blast, haul, and compact rock in parking lot (Phase 3 area)
and at the new Powerhouse Road location. Phone line
relocation continued. Concrete placement for the new
boat ramp continued, 8 sections are now complete for a

total of approximately 6930 SF in place.

Drawdown Mitigation. A Public Notice for a DA per-
mit has been issued for Alligator Dock #1. Fill and grad-
ing began on 4/27 at Beaver Creek Marina. Work at
Jamestown and Waitsboro Marinas has been completed
with a 3rd lane planked at both sites. Placement of ar-
ticulating concrete mats is underway at Burnside Island

Sate Park. Work at Slate Branch has been completed.

Work Continues on the temporary work platform

This Weeld’s Activities

Continue drilling and grouting in the gallery with one drill

Kiewit to continue to place berm and embankment material
Continue sonic drilling on the permanent work platform with
2 rigs

Begin rock coring on 4 May depending on plan approval
Continue to drill, blast, and compact shot rock in Halcomb's
landing parking lot, Phase IlI

Continue excavation on boat ramp access road and haul op-
erations to the new Power House Road

SKRECC to set power poles across the dam, on the down-
stream side of the road for ACT electric use and as a safety

enhancement

Lake Cumberland Elevation
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This morning the Lake Cumber-
land headwater elevation was
681.1 and starting to fall. Re-
leases were increased today and
shall continue for the next sev-
eral days in an effort to lower
the pool to elevation 680.5 by
the end of the week, which has
been difficult due to the limited
availability of hydropower units.

One unit is out of service for long-
term maintenance, a second unit is
out this week for scheduled mainte-
nance, and two units went down
unexpectedly earlier yesterday.
However, they have been repaired
and returned to service. There are
currently four units available. The
forecast for the next five days calls
for a cumulative 0.5 inches of rain in

the Wolf Creek watershed.
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